AB972 OPTION ‘B’ LINKED PEA / CEQA PROCESS
Per Ed. Code 17213.1 and CDE Policies

DTSC PEA PROCESS

Dist. submits PEA to DTSC for
completed review w/in 60 cal.
days of receipt, at sametime
publishes newspaper notice &
posts school site stating PEA
submittal to DTSC & District | & v
determ. to make PEA available for
review/comment via Option ‘B’
(Dist. should submit notice w/PEA
to DTSC or otherwise advise
DTSC of Option B selection)

W/in 60 cal.days of receipt,
DTSC requests PEA
modifications/further inv.
Dist. may prepare/submit
PEA revisions to DTSC

LINKED PEA/CEQA
REVIEW / HEARING

WI/in 60 cal .days of receipt,

1 or anytime after receipt of

requested revisions, DTSC
Concurs with PEA

If Dist.'s CEQA doc. will not be available until >90
days after DTSC approval of PEA, Dist. shall
publish separate notice of availability of PEA in
local newspaper within 60 cal. days of approval of
PEA & then completes CEQA process

DTSC reviews PEA/
comments & w/in 30
days of Dist.’s CEQA
doc. approval DTSC
shall approve PEA or
disapprove PEA &
inform Dist. of actions
nec. to secure approval
Dist. takes such action

Adequacy
A
Dist. provides PP sesrrreeennnna YT AP YT
DTSC format : If a Response Action is required, Dist. may :
Notice to i now prepare cost est./financial analysis of :
immed. area response action, assess site benefits/
residents prior suitability, obtain CDE Contingent Site
to starting PEA Approval, prepare Response Action for
field work, approval under DTSC Volunt. Cleanup
prepares PEA Agrmt. for concurrent PEA/draft CEQA

recommended

District prepares Initial

Study, if DEIR needed,

circulates Notice of Prep.
(or if CEQA doc.

previously approved
decide if further CEQA

doc. is nec. based on
avail. Phasel/PEA info)

Ereview & conduct DTSC Public Partic. Plan,é
i or do all separately and after PEA approval :

Dist. prepares Draft Neg. Dec. or
Draft EIR on Project-may include
Response Action, (or if nec.
supplement, subsequent or
addendum to prior CEQA doc.
DTSC may be lead agency on
separate Response Action CEQA
doc.) includes Phase I/PEA infor.

CEQA PROCESS

CDE/SFPD interpretation of AB972, Ed. Code 17213.1, italics indicate suggestions only, not in code

11/30/01

E 1
< p| Dist. immed.
| » forwards all
Dist. provides| | Dist. conducts | | At sametime PEA comments
notice of PEA/CEQA | |Dist. conducts to DTSC
PEA Avail. Public Review/ Hearing on
& Comment Comment PEA & draft
Period/Intent| | Period & State CEQA doc. @
to adopt Neg. P Clearinghouse & Approves é
Dec. or circ. of CEQA | | Neg. Dec. or and £
Notice of doc. (30 days Certifies 3
Compltn. of | |for Neg. Dec. 45 Final EIR N
Draft EIR, | |days for DEIR), | Dist. should
pursuantto | |Dist. respondsto| | notify DTSC
CEQA DEIR comments| |of CEQA aprv
District makes PEA available to the public on same
basis and at same time it makes the site’ s draft
CEQA document available pursuant to CEQA

District may Approve* Project any
time after CEQA doc. approval &

DTSC approves| : If not previously done, District DTSC
PEA, : Dist. preparesfinancial @ | implements certifies
determines i andysisof response _» Response Response
Response action, assessessite = | Action under Actionis
Action/Further | :  benefitg/suitability, —: DTSC completed
Investigation is| :obtains CDE Contingent: oversight
required : Site Approval, prepares :
A i ResponseActionfor
or : approval under DTSC :
: VCA, conducts Public :
: Partic. Plan, & Dist.or :
: DTSC completes CEQA :
: for Resp. Action. DTSC :
. notifiessDSA if any ~ :
:design conditions. If nec.:
Dist. acquires site. ~ : v
A 4 Dist may seek CDE
DTSC approves PEA,

determines No Further

final approvals after
q PEA is approved and

Action or Investigation
isrequired

CEQA (& if nec.
Resp. Action) is/are
completed

File Notice of Determin. w/in 5

working days

* When possible the district may wish to obtain DTSC’s PEA approval prior to approving CEQA and the project, or
if the PEA is disapproved/modified, consider if subsequent or supplemental CEQA doc. and circulation is necessary

Note that not all DTSC, CDE, CEQA or Education Code requirements or
policies are shown on this chart, Districts may elect not to pursue a site at any
time, and projects may be approved in phases




